



MEMORANDUM
Physical Development Department
763-593-8095 / 763-593-8109 (fax)

Executive Summary For Action

Golden Valley City Council Meeting

November 17, 2015

Agenda Item

METRO Blue Line Extension Update

Prepared By

Jason Zimmerman, Planning Manager

Project Summary

At the November 12 Corridor Management Committee meeting, the Committee voted to include the Golden Valley Road station park and ride, trails and trailhead, and intersection improvements in the revised scope at an estimated cost of \$8 million.

The revised scope and cost estimate (now at \$1.496 billion) was approved and will be sent to the Metropolitan Council's Transportation Committee for consideration on November 23. The full Met Council is expected to take action on this item on December 9.

The calendar of meetings remaining in the Project Development phase of work is listed below:

| | | |
|--------|-------------|--|
| Nov 23 | Met Council | Transportation Committee recommendation on revised project scope/cost estimate |
| Dec 9 | Met Council | Action on revised project scope/cost estimate; authorize Municipal Consent process |

The Project Office has indicated that Issue Resolution Teams will continue to meet regularly going forward to begin to address issues of design – especially around the stations and the station platforms.

Attachments

Sochacki Park Response to BPO Construction Staging (3 pages)

Recommended Action

Receive and file METRO Blue Line Extension Update.