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Project Summary
At the September Issue Resolution Team (IRT) meetings with the Project Office, discussion
centered around two topics. First, negotiations with the Burlington Northern Santa Fe (BNSF)
railroad have revealed the potential for the light rail project to be required to reconstruct all four
bridges over the railroad tracks (three are located within Golden Valley).
Based on this information, the Project Office will be evaluating the cost to rebuild these bridges,
or to provide monetary compensation to the railroad that could cover future reconstruction.
These costs were not part of the Draft Environmental Impact Statement (DEIS) and would be an
increase in the project budget. The Project Office is continuing to negotiate with BNSF about this
topic.
Second, the Project Office recently met with Park and Recreation staff from Golden Valley and
Robbinsdale, as well as Three Rivers, to discuss the evolving potential to use portions of Sochacki
Park for staging during construction of the rail tracks in the Grimes Pond area. Due to the
topography and single family homes surrounding the park, there are few good options for access.
Conversations will continue with stakeholders to discuss potential limitations, safety provisions,
and restoration commitments should use of the park become necessary.
Representatives from the Project Office will attend the October Council/Manager meeting to
discuss the municipal consent process and how it will dovetail with the release of the Final
Environmental Impact Statement (FEIS). A public open house at City Hall is being planned for late
October to discuss environmental issues associated with the light rail line. More details regarding
the date and time will be provided by early October.
Recommended Action
Receive and file METRO Blue Line Extension Update.

